

March 19 – April 3, 2026

Sprint Timeline · Checkpoints · Pilot Program

Confidential — Internal Working Document

M

Content & Creative Production

O

Gastro & Concept Development

F

Sales & Market Strategy

"We don't start with a product. We start with what we know — then build what the market needs."

SPRINT PHASES

Dates	Phase	M — Content	O — Gastro	F — Sales
Mar 19–22	FOUNDATION	Capability map · Visual refs · Brand dir. draft	Opening formula · Location profiles · Financial signals	Skills inventory · Network map · Buyer research start
Mar 23–27	STRUCTURE	MOF brand directions · Mock content package	Concept catalogue · Supplier network · What went wrong	Buyer blockers · Competitor landscape · Packaging ideas
Mar 28–31	BUILD	Website skeleton live · Shot lists · Social templates	Location one-pagers · April pilot briefs	Sales lane · 5 outreach targets · Outreach message

CHECKPOINT CALLS

Call 1 Tuesday, March 25	M presents capability map + first brand directions	O walks through opening formula + location profiles	F presents skills inventory + first buyer analysis
Call 2 Thursday, March 27	M presents mock content package + brand direction decision	O presents concept catalogue + supplier network	F presents packaging ideas — group alignment on offer
Final Call Monday, March 31	M: website live, shot lists ready, templates done	O: all location docs done, April briefs confirmed	F: sales lane defined, outreach targets ready

PILOT PROGRAM — 5 LOCATIONS (From April 3)

#	Location	Dates	M Goal	O Goal	F Goal
L1	Pizza #1	Apr 3–6	Brand shoot + hero photography	Opening formula applied	First case study story
L2	Pizza #2	Apr 7–9	Differentiation content	Concept variation documented	Pricing hypothesis test
L3	Restaurant	Apr 10–13	Full food & interior shoot		Premium package pitch
L4	Bar / Club	Apr 14–17	Event promo video + photography	Event-ready checklist live	Event model test
L5	New Bar	Apr 22–26	Full brand from zero to launch	Formula applied in real time	Full case study — hero proof

LAUNCH

Friday, April 3, 2026 — First On-Site Shoot Day · MOF Ventures begins.